

State Mutual Life Assurance Co.
Of Worcester, Mass.

After 5 days return to

W. H. McCABE, General Agent, C.
202 West Main St., DURHAM, N

CONTRACTS

MEMORIAL M. E. CHURCH, SOUTH.

*This is Copy of
letter attached*

Durham, N. C., January 14, 1908.

Mr. W. H. McCabe,

Chairman Building Com. of Main Street M. E. Church, South,
Durham, N. C.

Dear Sir:-

In explanation of the items omitted or included in Mr. Underwood's proposal and contract, will say that the item of \$600. covers the cost of three flexifold doors permanently omitted.

One closet has been permanently omitted from the Primary Department toilet.

The four closets and four basins under choir loft are omitted at \$220. Not being included in either option will appear as Option No. 3 when ordered at above price, the sewerage and waste pipes being placed under present contract.

All screen and door glass for interior of Sunday School department are included in contract but not the leaded glass of fan lights over alcoves.

All exterior glass of basement windows and doors are omitted.

Changes ordered January 13th by Board will be made with such additions to or deductions from contract price as the cost of such changes may make.

Respectfully,

G. W. Kramer.

North Carolina General Agency
State Mutual Life Assurance Company
 of Worcester, Massachusetts.

W. H. McCABE, General Agent,
 DURHAM, N. C.

ORGANIZED 1844.

July 14 - 1908

Mr W. H. McCabe Chairmen Bd of Directors of
 Main St M. E. Church South, Durham N. C.

Dear Sir in explanation of the items
 omitted are included in the Underwoods
 Proposal and Contract will pay that the
 item of \$600 covers the cost of 3 Flexifold doors
 permanently omitted

One closet has been permanently omitted from
 the primary dept. Filet.

The 4 closets and four basins under choir
 left are omitted @ \$220- not being
 included in either option will appear as
 option no 3. when ordered at above price
 the sewerage & waste pipes being placed under
 present Contract.

All screen and door glass for interior of
 S. S. Dept are included in Contract but not
 the leaded glass of fan lights over alcove -

All exterior glass of basement windows
 & doors are omitted.

Changes ordered July 13 by board will be made
 with such additions to deductions from Contract price.

As the cost of such changes may make

Respectfully,
Wm. H. Miller

22
23

24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

W. H. MILLER, General Agent

ORGANIZED 1840

of Worcester, Massachusetts

State Mutual Fire Insurance Company

North Carolina General Agency

V. C. BARTOCK, President

H. W. MILLER, Secretary

E. H. WICHI, Subr. of Agency